FORM DPW-CIA 2/05 STATE OF HAWAIl
Department of Accounting and General Services
| Division of Public Works RELUEIVI G- o

" MONTHLY ESTIMATE o)y, (F pUoLIc VW LRRS

ot pan 1 pi 9: 0l
FOR THE MONTHOF  resruadvabfs - | | L

Date: April 1, 2016

CONTRACTOR: WATTS CONSTRUCTORS
ADDRESS: 737 BISHOP STREET SUITE 2900 Contract No. 63626 [/1
City, State ZIP:  HONOLULVU, HI 96813 DAGS Job No. 12-36-6513 =

PROJECT TITLE: NANAKULI PUBLIC LIBRARY
CONTRACT

ECTION B H

[ SUBMITTAL REGISTER | I>/] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 12,319,000.00  |puE MONTHLY: /7': SCHEDULE
IALY REPORTS I | PAYROLL AFFDAVIT

CONTRACT NUMBER
PROJECT NAME AND LOCATION [ LL SIGNATURES
] AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS

Total § 1,090,865.00
Adjusted Contract Amount $ 13,409,865.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 48% % 599,165.00 0.00% $ - 5 599,165.00
Retained REDUCED| ] % 29,958.00 $ - 5 29,958.00
Amount Subject to Payment 3 569,207.00 $ - $ 569,207.00
Payments to Date 3 - $ - 3 -
Payments Now Due $ 569,207.00 $ e $ 569,207.00
Payment No. FINAL[ ] 1 o
Ramarks: For projects alrsady Accepted andfor
Compisted, delute Stat ofc Time and FOR OFFICE USE ONLY o2 certify that the above bill is comect, just, that payment has nol been received. and all
add. = payroll affidavits have been submitted, are current, or proper deductive exclusions have
[ ]Project Acceptance Date been made to this request; and least B0% of our workforce resides in Hawaii [ ] As a
[ ] Project Completlgin_leata prefarred contractor, | have submitted all apprenticeship approval forms.
1 Computed and Chacked by
APR 2 omg

Date w &
fPH T atts Conotructers | LiC .

Name of Contractor

Date

/\
S &
B g 0 APR 4 ?UIE@_‘)\_F Y. L\
5 Approvad Branch Chvef or Distac Engineer Dats V,_Bysgna : sa m‘)ecr A Daie

The Public Works Administrator certifies that change ordars have been issued and the work performed

S ST APR 0 5 2016
U 7

/ma Prublic Works Admirsiralor Dala



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: FEBRUARY 2016

CONTRACTOR: WATTS CONSTRUCTORS Contract No.; 63626
PROJECT TITLE: NANAKULI PUBLIC LIBRARY DAGS Job No.: 12-36-6513
o]
% CONTRACT|
9 LICENSE BASIC CONTRACT|{ COMPL. RETN AMOUNT
O |PRIME CONTRACTOR |TRADE @ AMOUNT| TO DATE| % CMPL % RETAINED
WATTS CONSTRUCTORS |Gensral Contractar $4,477,132 $495.165 11.06% 5% $24,758| A
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE 'N__O AMOUNT| TO DATE| % CMPL % RETAINED
Affillated Construction CMU Block BC-26013 $400,000 0.00% 5% $0
Akira Yamamoto Painting $154.010 0.00% 5% $0
Alakai Mechanlcal HVAC ABC-7338 $572.037 0.00% 5% 80
Aloha Fire Protection Fire Sprinkler $147.300 0.00% 5% $0
Allled Fence Fancing C-21988 $112,952 0.00% 5% $0
A-team Roofing Roolfing $470,400 0.00% 5% $0
Bowman Termite Termite Treatment PCO-830 $8.050 0.00% 5% $0
Commaercial Shelving Shelving $75,161 0.00% 5% 0
Close Construction Carpat VCT $88.372 0.00% 5% $0
Eagle Interiors Drywsll / Framing C-26022 $1,171,000 0.00% 5% S0
Grean Path Pholovoltalc $202,464 0.00% 5% 30
Haas Insulation Spray Insulation $479,153 0.00% 5% $0
Hardware Trends Door harware Supply $43,985 0.00% 5% 50
Honolulu Plumbing Plumbing $98.415 0.00% 5% $0
|G Steel {Structural Staal $1.016,300 0.00% 5% $0
Kamalii Trucking Damoilition AC-22690 $104,000 $104,000{ 100.00% 5% $5,200
KYK Electrical Electrical $972,769 0.00% 5% $0
LLS Pacific Landscaping $197.940 0.00% 5% $0
Paclfic Ground Systems Probe and Grout $47,350 0.00% 5% $0
Road Builders AC Paving AC-14126 $128,214 0.00% 5% 30
Refelections Glass Windows $653.979 0.00% 5% $0
Simmons Steel Rebar $278,175 0.00% 5% $0
Specialties Hawail Toilet Accessories HOIVID! 5% 50
SuperSky Skylights $179.650 0.00% 5% $0
Tactile Braile Signage $6,377 0.00% 5% 50
Tile Craft Tile $44,885 0.00% 5% $0
Waihona Cabinets Supply 78,960 0.00% 5% 0
Window World |Roller Shades $19.960 0.00% 5% $0
Total Retained from Subs I $7.841,868 $104,000 1.33% 5% $5.200|8

$12,319.000

$599,165|

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $29,958|

| certify that the above retentions are correct for this request.

(waks Cenchrockers, Ul

Name of Contractor

¢\

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheat

Cuata

CheckedNerified by:

7

Initial -ﬁu‘jﬁﬁ Inspgtior or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: FEBRUARY 2016

CONTRACTOR: WATTS CONSTRUCTORS Contract No.: 63626
PRCJECT TITLE: NANAKULI PUBLIC LIBRARY DAGS Job No.: 12-36-6513
o CHANGE
%J QRDER
o LICENSE CHANGE ORDER| COMPL %] RETN AMOUNT
5] |PRIME CONTRACTOR |TRADE NO. AMOUNT| TODATE| CMPL % RETAINED
WATTS CONSTRUCTORS  |General Contractor $418,782 $0] 0.00% solA
CHANGE:
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
| |[SUBCONTRACTOR TRADE l& AMOUNT| TO DATE| CMPL % RETAINED
Affiliated Canstruction Masonry 57,042
Akira Yamamoto |Paint $4,303 0.00%| 10% $0
Alakal Machanical HVAC $20,451 0.00% 10% $0
Allied Fance Fencing $6.371 0.00%] 10% $0
A-team Roofing Raofing $30,999 0.00% 10% $0
Close Construction Flooring $13,224 0.00%| 10% $0
Eagla Interiors Framing & Drywall $53,408 0.00%] 10% $0
Haas Insulation Firaproofing $32,601 0.00% 10% 50
Honolulu Plumbing Plumbing $986 0.00%| 0% $0
1G Steel Structural Stesl $30,361 0.00%]| 10% 50
KYK Electrical Elactrical $212,874 0.00% 10% 50
LLS Pacific |Landscaping $27.816 0.00%] 10% 50
Pacific Ground Systems |Probe and Grout $12,550 0.00% 10% $0
Reflactions Glass Windows $90.492 0.00%| 10% $0
Simmons Stee! Rebar $129,330 0.00% 10% $0
Super Sky Skyllghts $6.056 0.00% 10% $0
TileCraft Tile 3261 0.00% 10% 50
#DIviD! 10% $0
#OIVIO! 10% 50
#DIVID! 10% $0
HDWI! 10% $0
#DIVI0! 10% $0
Total Retained from Subs $672,083 50 $0
- $1.090,865 $0
R R R A
| _|CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUES (A+B) | $0|
I certify that the above retentions are correct for this request.
\)‘)a- &(‘; CQ'V\SPH Um& ¢ L L.C Checked/Verifigd-by:,

Name of Contractor

S<r o 4- 1. 14,
By Signatbe_____~ Date

NOTE:
Columnar {otals shall be equa! in dollar value to thal an
the Monthly Estmate Sheat

S

Initial - PWctor or Englneer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 1| PROJECT TITLE: NANAKULI PUBLIC LIBRARY - .
BILLING MONTH: February-16 DAGS JOB NO.: 1 2-36-6513 CONTRACT NO.: 63626

CONTRACTOR: Watts Constructors, LLC

VENDOR CODE: 30269900

Original Contract Payment Suffix: 1

Suffix Fund Symbaol Amount Earned Retainage Amount Due
o1 B13-423M $599,105.00 $29, 958,00 $569,207.00
Totals: $599,165.00 $29,958.00 +569,207.00
Change Order Payment Suffix: 2, 3
Suffix Fund Symbol mount Earned Retainage Amount Due
B13-423M $0.00 $0.00 $0.00
Totals:
Grand Total: $599,165.00 $29,958.00 $569,207.00
y, 4R -5 200
Verified DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 30269900

Cost Code 3AL

= Voucher No. 4[075
D ECEIVE o
i Verified By
U apr -5 a0 MR -8 200
DACS, DIV, OF PUBLIC WORKS
STAFF SERVICES OFFICE




